Akkary Logistics

Digital Freight Booking & Dispatch Platform

Project Proposal and Scope of Work

Prepared for Akkary Logistics | October 2026

Overview

Akkary Logistics already coordinates freight movements for an established customer base using a network of truck drivers and owners. Customers request a truck, Akkary negotiates a separate payout with the driver, agrees a freight price with the customer and oversees delivery. The business earns only the difference between the customer's base freight price and the driver's agreed base payout.

This proposal is to digitise that working model. Customers will book through a mobile app, drivers will manage assignments through a separate mobile app, and Akkary will control pricing, dispatch, documentation and settlements through a web dashboard. Telephone and WhatsApp requests can still be entered by operations staff.

How It Works

For Customers — iOS and Android App

Register, maintain business details and save pickup/delivery locations.
Request a truck with route, date, cargo, weight, dimensions and handling instructions.
Review the customer-facing freight quote, confirm the booking and follow shipment progress.
Receive status alerts, view approved extra charges, invoices and proof of delivery.

For Drivers — iOS and Android App

Maintain a verified driver/truck profile, vehicle capacity and availability.
Receive assignments showing only the driver payout; accept, decline or submit a counteroffer.
Record arrival, loading, departure, waiting, delivery and supporting evidence.
View earnings, approved additional payments, advances and settlement balances.

For Akkary Logistics — Management Dashboard

Create and allocate bookings, negotiate both prices independently and assign trucks.
Track active trips, manage exceptions and review delivery/insurance documentation.
Approve detention claims and reconcile customer receipts against driver payments.
View gross margin per shipment, customer, truck type and route.

Full Project Scope

Phase 1 covers a working commercial platform for the existing business, including both mobile apps and the operations dashboard. Later phases are optional and will be quoted separately. The initial truck categories are bucket/high-sided trucks, standard flatbeds and pallet-capable flatbeds; individual truck suitability will be based on verified dimensions, payload and cargo-handling equipment.

PHASE 1

Core Freight Platform — Included Scope

Cross-platform iOS and Android apps will be developed for customers and drivers. Akkary's management interface will be web-based. The following features form the agreed baseline for the fixed-scope quotation.

Customer Mobile Application

Feature	Description
Account & Booking	Business profile; saved addresses; truck request with pickup, drop-off, timing, cargo details and weight.
Truck & Quote	Select a suitable truck category; receive, review and accept Akkary's customer price.
Trip Visibility	View assignment, pickup, in-transit and delivery milestones; available location updates.
Documents & Payment	Invoices, receipts/payment status, approved extra charges and delivery confirmation.
History & Alerts	Prior shipments, repeat-booking requests and significant push notifications.

Driver Mobile Application

Feature	Description
Driver & Vehicle Profile	Onboarding, licence/registration records, vehicle type, payload and availability.
Job Offers & Negotiation	Route, cargo and driver payout; accept, reject or counteroffer; no access to customer price.
Trip Updates	Arrival, loading, dispatch, destination and completion checkpoints.
Waiting & Delivery	Timestamped detention request with evidence; receiver confirmation, photos and signature.
Driver Settlement	Base freight payout, approved pass-through extras, advances and amount outstanding.

Operations Dashboard

Feature	Description
Booking & Dispatch	Manual/digital requests, driver matching, offers, approvals, substitutions and cancellation log.
Separate Commercial Prices	Customer price and driver payout stored independently with role-based visibility.
Margin & Reconciliation	Per-trip gross margin, receipts, driver liabilities, adjustments and audit history.
Detention Approval	Free-time policy, evidence checks, approved charges and full driver pass-through.
Trip & Document Management	Active job board, mapping where available, driver files, cargo/insurance records and POD.
Administration	Customers, drivers, truck records, management roles and operational reports.

Insurance records will document existing cover and shipment eligibility; the software does not create or guarantee insurance cover. App-store approvals and continuous GPS updates depend on third-party conditions and device permissions.

Revenue Model

Akkary Logistics earns revenue from the freight brokerage margin only. The customer sees the selling price agreed with Akkary; the driver sees the lower payout agreed for the trip. Neither party can access the other party's commercial rate. The management dashboard displays both amounts and the retained difference.

Trip Component	Illustrative Amount	Treatment
Base freight billed to customer	GH₵4,200	Customer freight price
Base freight payable to driver	GH₵3,500	Driver payout
Akkary Logistics margin	GH₵700	Only retained freight revenue
Approved detention	GH₵360	Customer billed; GH₵360 paid to driver
Total billed / total driver payable	GH₵4,560 / GH₵3,860	Akkary margin remains GH₵700

Illustrative transaction only, not a market freight rate. Detention, waiting, tolls and any other approved driver-related extra charges are pass-through amounts, not additional Akkary revenue. Treatment of gateway fees, unrecovered expenses and taxes will be agreed before launch.

Detention, Extra Charges and Insurance

The driver records arrival and waiting periods; the system applies the agreed free-time allowance and retains supporting evidence. Akkary checks eligibility before an extra charge is billed. Every approved driver-related amount is passed to the driver in full without markup. Cargo declarations, insurance references, relevant exclusions and proof-of-delivery records are retained for the shipment; coverage is subject to the existing policy.

Delivery Timeline — Phase 1

Period	Workstream	Outcome
Weeks 1–2	Discovery & design	Confirmed workflows, prototypes, acceptance criteria and technical design.
Weeks 3–5	Backend foundations	Users, truck registry, bookings, documents, permissions and APIs.
Weeks 6–9	Mobile applications	Customer requests/quotes; driver offers, negotiation and trip milestones.
Weeks 10–12	Operations & finance	Dispatch board, dual pricing, margin ledger and detention processing.
Weeks 13–15	Integration & testing	Maps, notifications, payment configuration, security and QA.
Weeks 16–18	Pilot & handover	Existing customer/driver pilot, fixes, training and app-store submissions.

Estimated implementation: 16–18 weeks, subject to approvals, credentials and prompt feedback. Store publication review is outside the development team's direct control.

Future Development

Phase	Potential Additions
Phase 2 — Service & Tracking	More detailed background tracking, geofencing, recurring bookings and customer support cases.
Phase 3 — Dispatch Intelligence	Return-load matching, price recommendations, detention analysis and availability forecasts.
Phase 4 — Enterprise Expansion	Corporate account controls, contracted rates, ERP integrations and additional truck classes.

Phases 2–4 are not included in the Phase 1 quotation and will be separately scoped and priced.

Phase 1 Development Quotation

Fixed-scope quotation covering the customer and driver mobile applications, Akkary Logistics web operations dashboard and required backend services. All figures are in US dollars (USD), exclusive of applicable taxes.

Item	Cost (USD)	Description
Requirements & UI/UX	$1,500	Workflow design and all three interfaces.
Customer mobile app	$4,800	iOS/Android requests, quotes, status and history.
Driver mobile app	$5,000	iOS/Android offers, trip updates, detention and POD.
Backend & dispatch engine	$4,600	Bookings, matching, negotiation and APIs.
Operations dashboard	$2,300	Dispatch, users, permissions and monitoring.
Financial & margin module	$1,400	Separate prices, pass-through and reconciliation.
Maps & notifications	$1,200	Trip mapping and notification integration.
Insurance & document records	$900	Cargo/insurance files and delivery evidence.
Testing, training & deployment	$1,200	QA, pilot support, setup and handover.
Project management & contingency	$2,100	Coordination and scoped refinements.
TOTAL — TAX EXCLUSIVE	$25,000	Phase 1 fixed-scope development fee.

Proposed Payment Milestones

Milestone	Share	Amount
Project commencement	40%	$10,000
Working beta of apps and dashboard approved	35%	$8,750
Final acceptance and handover	25%	$6,250

Commercial Notes

USD 25,000 is exclusive of applicable taxes; any statutory tax will be shown separately on the final invoice.

Cloud hosting, mapping/SMS usage, app-store accounts, payment transaction fees, domain, email and insurance premiums are third-party costs outside the development fee.

Custom ERP integrations, separate native Swift/Kotlin builds, advanced AI features and all future phases are excluded.

Support arrangements, source-code rights, warranty, payment integration provider and exact acceptance tests will be recorded in the development agreement.

Next Steps

Akkary Logistics will confirm representative customer and driver journeys, the three truck classes, current pricing/detention rules, insurance documentation and launch users. Once Phase 1 scope, contract and payment milestones are accepted, detailed design can begin.

Prepared as an independent contractor engagement